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SSUMMARYUMMARY  
 
The Landlord mission area consists of the Landlord Project, WBS 1.5.1, Project Baseline Summary (PBS) 
RL-TP13. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of January 31, 2001.  All other information is as of  
February 20, 2001. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ and RL) shows that no milestones were due in 
January and no future milestones are forecast late. 
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS    
 
DynCorp Tri-Cities Services, the Infrastructure sub-contractor for FH, achieved Voluntary Protection 
Program (VPP) STAR status.  The VPP recognizes work sites for exemplary safety and health practices 
and DynCorp is the ninth organization within the DOE complex to obtain this prestigious status. 
 
The Equipment Dispositioning project won the “Sowing the Seeds of Change” category for cleaning 
regulated equipment such as cranes and scaffolding for re-use and for the triage process of finding the 
most cost effective and environmentally sound method for reuse or recycling of radiologically 
contaminated railcars.  The Hanford Infrastructure Recycling Program was the runner-up in the 
“Recycling” category as well. 
 
Project L-270, “Emergency Services Renovation (200 Area),” renovates and expands the living quarters 
and dormitory portion (609C) of the 200 Area Fire Station.  This project also relocates the Emergency 
Services Dispatch Center and Shift Supervisors from 609A to the new addition.  The LMSI and Qwest 
Telecommunications work is continuing in all portions of 609C Building.  All the equipment in the old 
Dispatch Room has been removed.  Thompson Mechanical completed removal of all the asbestos material 
and dismantled the old dispatch room on February 5, 2001 to make way for the new equipment racking 
room.  The demolition of the old dispatch office supports the completion of the entire new facility (609C) 
for occupancy by the Emergency Services personnel by March 23, 2001.  Overall the construction is 
approximately two weeks ahead of the scheduled completion date of April 6, 2001 (LLP-00-410). 
 
Project L-276, “Emergency Services Equipment Bay Renovation (200 Area),” renovates and expands the 
200 Area Fire Station Equipment Bay Facility (609A).  Completion of this project allows for consolidation 
of the 100 and 200 Area Fire Station equipment and personnel.  The 90 percent design package was 
issued on February 5, 2001 and comments were provided to Fluor Federal Services (FFS) on February 13, 
2001.  The Definitive Design (DD) effort will complete by March 2001 to support award of a fixed price 
construction contract in late April 2001. 
 
Project L-309, “Replace Section of Main Water Lines (200E),” replaced approximately 1,200 feet of 
inadequate two-inch sanitary water line in 200 East Area near the 272AW Building with a new six-inch 
line.  Final project closeout with approval of the construction completion documents with no exceptions 
and final documents turnover was completed on January 26, 2001.  
 
Construction Completion Documents for all FY 2000 roadwork were approved on January 12, 2001 with 
all exceptions completed.  The Package Acceptance Record was approved on January 30, 2001 for 
turnover of final record files.  This is the final report on the FY 2000 roadwork.  On February 1, 2001, FFS 
initiated the construction bid package preparation for the FY 2001 roadwork to overlay Rt. 11A between 
the Rt. 6 and 4N.  This effort is on schedule to support award of a fixed price construction contract in 
April 2001. 
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SSAFETYAFETY  
 
Landlord has exceeded one and a quarter million project safe hours.  In April 2000, there was a 
significant increase in OSHA Recordable case rate, and in DOE Safety Cost Index due to reclassification of 
cases and restricted days accumulated.  The months after April 2000 have returned to normal. 
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ISMS SISMS STATUSTATUS  
 
NOTE:  The Infrastructure program includes the Landlord Project and the indirect Infrastructure.  Both of 
these areas are covered under one ISMS program, therefore the ISMS activities described below are for 
the entire Infrastructure program, which includes Landlord. 
 
• DynCorp was awarded Voluntary Protection Program (VPP) STAR status by DOE on January 30,2001.  

The VPP application was submitted to DOE and the evaluation was conducted November 14 through 
November 16, 2000.  

 

CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS   
 
Nothing to report at this time. 
 

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Continued activities to complete the proposed FY 2002 conversion of indirect expenses to direct 
Environmental Management PBS budgeting.  This conversion will support the movement of most 
infrastructure services into RL PBS, TP-13 (SS02), Landlord Project.  With this conversion we will be able 
to further optimize infrastructure services by integrating normal maintenance and operations with capital 
improvement projects. 
 

Opportunities for ImprovementOpportunities for Improvement  
 
The Landlord Master Plan provides basis of estimates, which will validate the baseline in the MYWP as 
Phase II planning activities continue. 
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UUPCOPCOMING MING AACTIVITIESCTIVITIES 
 

• Complete installation and testing of a chlorine containment system for Project L-303, “200 West Area 
Chlorine Mitigation” in April 2001.   

 
• Complete Construction for Project L-270, “Emergency Services Renovation,” in April 2001. 
 
• Complete Definitive Design for Project L-339, “PFP Water System Isolation – Install Sanitary Water to 

WRAP,” in April 2001. 
 
• Issue Notice of Award for Fixed Price Construction for Project L-298, “Road Resurfacing,” in  

April 2001. 
 

MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
 

 
 
Only TPA/EA milestones and all FY2001 overdue and forecast late milestones are addressed in this report. 
Milestones overdue are deleted from the Milestone Exception Report once they are completed. The 
following chart summarizes the FY2001 TPA/EA milestone achievement and a Milestone Exception Report 
follows.  The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones. 
 

 

FY 2001 Tri-Party Agreement / EA Milestones 
Number Milestone Title Status 

 Nothing to report at this time.  
DNFSB Commitments 

 Nothing to report at this time.  
 
 

MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT  
 
     BaselineBaseline  ForecastForecast 

Number/WBSNumber/WBS  LevelLevel  Milestone TitleMilestone Title    DateDate  DateDate  
 

Overdue Overdue –– 0 0  
 

Forecast Late Forecast Late –– 0 0  
     

 

 
Green 

REMAINING SCHEDULED

M ILESTO N E TYPE Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TO TAL FY 
2001

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

RL 0 0 0 0 2 9 0 11
Total Project 0 0 0 0 2 9 0 11

FISCAL YEAR-TO-DATE
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FY 2002 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 
 Nothing to report at this time.  

DNFSB Commitments 
 Nothing to report at this time.  

 

PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  
The items listed below are not Performance Incentives.  They are performance goals (i.e., milestones and 
goals between FH and the subcontractor). 
Outcome Performance Goals Status 

Project L-276, “Emergency Services 
Equipment Bay Renovation,” GPP to 
renovate and expand the 200 Area Fire 
Station Equipment Bay Facility (609A). 

Definitive Design (DD) and construction bid package 
preparation by FFS is ongoing.  This effort will 
complete in March 2001 to support award of a fixed 
price construction contract in May 2001.   

Project L-339, “PFP Water System 
Isolation- Install Sanitary Water to 
WRAP,” GPP to install a water bypass 
line around PFP to resolve cross 
contamination issues with the 200 West 
Area potable water system. 

Draft Project Execution Plan/Technical Baseline 
Document (PEP/TBD) was issued by FFS on 
December 5 for review.  The DD effort is ongoing to 
support DD completion by April 20, 2001 (RL 
Milestone LLP-01-530).   

Project L-340, “Install PFP Backflow 
Preventors” Capital Small Project to 
install backflow Preventors on the two 
main potable water lines to PFP to 
resolve cross contamination issues. 

 

Task Order was issued to FFS on November 9 to 
initiate DD activities. Draft PEP/TBD was issued on 
December 5 for review.  DD effort is ongoing to 
complete by March 16, 2001 and to complete 
construction on an accelerated basis by June 29, 
2001 (RL Milestone LLP-01-555). 

Project L-348, “Fire Damaged 222S 
Septic System (2607-W6) 
Replacement,” Expense Small Project to 
repair/replace the 222S Septic System 
severely damaged by the June 2000 
fire on the Hanford Site. 

FFS was authorized to initiate DD for this project on 
October 31 to support construction completion by 
June 29, 2001.  The 90 percent DD package was 
issued on January 9, 2001 and the DD was issued for 
construction on February 1, 2001.  

Project L-270, Emergency Services 
Renovation,” complete renovation of 
the 200 Area Fire Station. 

The main focus at this time is the finishing work for 
the new 609C living quarters.  The new dispatch 
area became operational on January 5, 2001 to 
support construction completion and occupancy of 
the new building addition by April 6, 2001. 

Restore 
the River 
Corridor 

for 
Multiple 

Uses 

& 

Transition 
the 

Central 
Plateau 

Shutdown approximately 20 vacant 
office facilities and deactivate 20 vacant 
facilities.  

 

Approximately 75 vacant facilities are in the 
Surveillance and Maintenance (S&M) status, five 
have been shutdown, and 14 have been deactivated. 
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 Capital Equipment replacement 
purchases of a Fire Engine Pumper 
Truck, Electrical Utilities Truck, and a 
33-Ton Crane. 

 

Vendor order was placed on November 15 on the 
Fire Engine Pumper Truck for delivery in September 
2001.  Expect to place order with a vendor for the 
33-Ton Crane in March 2001.  Electrical Utilities 
Truck procurement (FY 2000 funded) was placed 
with the vendor on August 11 and delivery is 
scheduled for mid-April 2001.  The FY 2001 Electrical 
Utilities truck procurement is on hold pending 
funding reductions. 

Put Assets 
to Work 
for the 
Future 

Disposition One Well Car and one Auger 
Drill Truck, and S&M of the 212R rail 
siding where the majority of the 
remaining regulated rail cars are staged 
for future disposition.  

The initiation of the disposition of the Auger Truck 
has been placed on hold pending funding reductions. 
The disposition of the Tall Well Car has been initiated 
to support the shipment in April 2001. 

  
FY 2001 SFY 2001 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE ––  AALLL L FFUND UND TTYPESYPES  

CCUMULATIVE TO UMULATIVE TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 
Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 

  
FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE::  

 
The $0.6 M (9 percent) unfavorable schedule variance is within reporting thresholds.   
 
The $0.3 M (6 percent) favorable cost variance is within reporting thresholds. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 

  

Schedule Variance Analysis:   (Schedule Variance Analysis:   (--$0.6M)$0.6M)  
 
Landlord — 1.5.1/TP13 
Description/Cause:  Nothing to report at this time. 

Impact:  None. 
Corrective Action:  None. 

 

 
Green 

BCWS BCWP ACWP SV % CV % PEM EAC

PBS TP13 
WBS 1.5.1 

Landlord 6,368$   5,803$   5,466$   (565)$   -9% 337$   6% 22,897$    23,967$    

Total 6,368$   5,803$   5,466$   (565)$   -9% 337$   6% 22,897$    23,967$    

By PBS

FYTD



PHMC Environmental Management Performance Report PHMC Environmental Management Performance Report                   March 2001                March 2001  
Section H Section H   LandlordLandlord    

    

DOE/RLDOE/RL--20002000--76, Rev. 376, Rev. 3  LandlordLandlord  H: H: 77  
 
 

Cost Variance Analysis:  (+$0.3M)Cost Variance Analysis:  (+$0.3M)  
 
Landlord — 1.5.1/TP-13 
Description/Cause:  Nothing to report at this time.    

Impact:  None. 
Corrective Action:  None. 

 

SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE   
  (M(MONTHLY AND ONTHLY AND FYTD)FYTD)  

  

Monthly Performance Analysis
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MONTHLY BCWS $894 $1,815 $1,736 $1,923 $1,401 $1,630 $1,957 $2,538 $1,709 $1,869 $2,759 $2,665 

MONTHLY BCWP $1,484 $1,457 $999 $1,863 

MONTHLY ACWP ($719) $1,456 $2,753 $1,976 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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FYTD SPI 1.66 1.09 0.89 0.91

FYTD CPI -2.06 3.99 1.13 1.06
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FFUNDS UNDS MMANAGEMENTANAGEMENT  
FFUNDS VS UNDS VS SSPENPENDING DING FFORECAST ORECAST ($000)($000)  

FY 2001 FY 2001 TO TO DDATEATE  

IISSUESSSUES  
 

Technical, Regulatory, External, and DOE Issues and DOE RequestsTechnical, Regulatory, External, and DOE Issues and DOE Requests  
 
Issue:  None at this time.   

Impacts:  None at this time.   
Corrective Action: None at this time.   

 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCROCESSESS  
($000)($000)  

 

KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES  
 
• Developed a Long Range Infrastructure Plan, which identifies critical infrastructure projects needed to 

support the Site’s mission needs.  Planning and integration meetings were held with Site programs to 
fully understand and integrate their requirements.  The information contained in the Long Range 
Infrastructure Plan was later requested by RL in the form of a Schedule Options Study for Site 
Infrastructure, and DOE-HQ in the form of an Infrastructure Restoration Plan. 

 
• Supported the Office of Environmental Management (EM) in reviewing infrastructure budget and 

policy issues as part of the Infrastructure Life Extension Campaign.  The effort might result in an 
addendum to EM’s FY 2002 budget request to the Office of Management and Budget. 

PROJECT CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

 COST     
IMPACT $000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

FH-2001-002 9/25/00 FY2001 Fee Reduction to 90% ($107) Approved.

LPM-2001-001 12/21/00 Add One RL Milestone and 
Modify the Date of Two Others

X At DOE-RL.

LPM-2001-004 1/22/01 Document Efficiencies Gained in      
FY 2001

$131 At FH.

Nothing to report at this time.

ADVANCE WORK AUTHORIZATIONS

Funds FYSF Variance Funds FYSF Variance Funds FYSF Variance

Multiple Outcomes
1.5 Landlord

     TP13       Operating 25,724$     23,967$     1,757$       
                Line Item
Total Landlord Operating 25,724$     23,967$     1,757$       
Total Landlord Line Item

*  Control Point

Project Completion  * Post 2006  * Line Items  *


